

SE4092
Final Year Project

IntelliMeet Pro

Submitted By
Mustafa Masood 22k-4818
Laiba Fatima 22k-5195

Project Progress Report
Department of Computer
Science National University
of Computer and Emerging
Sciences FAST Karachi Campus

1 INTRODUCTION

IntelliMeet Pro is an AI-powered meeting automation platform that seamlessly joins virtual meetings, transcribes discussions with accurate speaker identification, generates concise summaries, extracts action items with assigned owners, and syncs tasks across tools like Jira, Trello, and Asana. It stores all meeting data in a searchable vector database and provides a conversational Slack bot interface, enabling teams to instantly retrieve insights, track decisions, and convert discussions into actionable, persistent organizational knowledge.

2 TIMELINE

Team Member	Activity	Tentative Date
Mustafa Masood	Stakeholder meetings & architectural planning (System Architecture & Layered Design)	Sept 25, 2025 – Oct 5, 2025
Laiba Fatima	Literature review, UI concept sketching & documentation assistance	Oct 6, 2025 – Oct 20, 2025
Laiba Fatima	Database schema design and ERD creation	Oct 21, 2025 – Nov 5, 2025
Mustafa Masood	SDS creation and backend architecture planning (API scaffolding)	Nov 6, 2025 – Nov 15, 2025
Laiba Fatima	UI Wireframes and prototype development	Nov 16, 2025 – Dec 5, 2025

Mustafa Masood	Authentication & scheduling module (backend)	Dec 16, 2025 – Jan 5, 2026
Laiba Fatima	Frontend for authentication module (UI implementation)	Jan 6, 2026 – Jan 15, 2026
Mustafa Masood	AI transcription & diarization module (backend)	Jan 16, 2026 – Jan 31, 2026
Laiba Fatima	Transcription frontend: real-time updates & UI integration	Feb 1, 2026 – Feb 10, 2026
Mustafa Masood	Meeting summarization & insights extraction	Feb 11, 2026 – Feb 25, 2026
Laiba Fatima	Action item extraction UI & dashboard design	Feb 26, 2026 – Mar 5, 2026
Mustafa Masood	Full system integration (backend + AI modules)	Mar 6, 2026 – Mar 15, 2026
Laiba Fatima	UI integration & testing of complete system	Mar 16, 2026 – Mar 25, 2026
Laiba Fatima	QA testing, usability testing, reporting	Mar 26, 2026 – Apr 5, 2026
Mustafa Masood	Final debugging & performance optimization	Apr 6, 2026 – Apr 15, 2026

Laiba Fatima	Final presentation slides & open house material prep	Apr 16, 2026 – Apr 25, 2026
Mustafa Masood	Deployment to cloud, technical documentation, support	Apr 26, 2026 – May 5, 2026

3 PROGRESS

3.1 MILESTONE 1 Planning, Research & System Design

- Conducted stakeholder meetings to gather requirements and define system scope
- Designed overall system architecture using layered design principles
- Performed literature review to align solution with existing technologies and best practices
- Created initial UI concept sketches for early visualization
- Assisted in documentation and requirement consolidation
- Developed **Software Design Specification (SDS)** outlining system components and workflows

3.2 MILESTONE 2 UI/UX Design & Prototyping

- Designed detailed UI wireframes for core application flows
- Developed interactive prototypes for user validation and usability testing
- Refined user journeys for scheduling, transcription, and insights features

- Ensured consistency in design system and component structure

3.3 MILESTONE AI Integration & Core Functionality Implementation

- Implemented **AI transcription and speaker diarization module**
- Successfully set up the meeting bot and integrated with Google Calendar
- Enabled automated meeting joining via bot
- Established real-time transcription pipeline for live meetings
- Validated end-to-end flow: meeting scheduling → bot joining → transcription capture

4 UPDATED TIMELINE

Team Member	Activity	Tentative Date
Mustafa Masood	Stakeholder meetings & architectural planning (System Architecture & Layered Design)	Sept 25, 2025 – Oct 5, 2025
Laiba Fatima	Literature review, UI concept sketching & documentation assistance	Oct 6, 2025 – Oct 20, 2025
Laiba Fatima	Database schema design and ERD creation	Oct 21, 2025 – Nov 5, 2025
Mustafa Masood	SDS creation and backend architecture planning (API scaffolding)	Nov 6, 2025 – Nov 15, 2025

Laiba Fatima	UI Wireframes and prototype development	Nov 16, 2025 – Dec 5, 2025
Mustafa Masood	Authentication & scheduling module (backend)	Dec 16, 2025 – Jan 5, 2026
Laiba Fatima	Frontend for authentication module (UI implementation)	Jan 6, 2026 – Jan 15, 2026
Mustafa Masood	AI transcription & diarization module (backend)	Jan 16, 2026 – Jan 31, 2026
Laiba Fatima	Transcription frontend: real-time updates & UI integration	Feb 1, 2026 – Feb 10, 2026
Mustafa Masood	Meeting summarization & insights extraction	Feb 11, 2026 – Feb 25, 2026
Laiba Fatima	Action item extraction UI & dashboard design	Feb 26, 2026 – Mar 5, 2026
Mustafa Masood	Full system integration (backend + AI modules)	Mar 6, 2026 – Mar 15, 2026
Laiba Fatima	UI integration & testing of complete system	Mar 16, 2026 – Mar 25, 2026
Laiba Fatima	QA testing, usability testing, reporting	Mar 26, 2026 – Apr 5, 2026

Mustafa Masood	Final debugging & performance optimization	Apr 6, 2026 – Apr 15, 2026
Laiba Fatima	Final presentation slides & open house material prep	Apr 16, 2026 – Apr 25, 2026
Mustafa Masood	Deployment to cloud, technical documentation, support	Apr 26, 2026 – May 5, 2026